Scrum

Responsibilities

Release Planning
- Process
- Vision
- Sizing

Sprint

Planning 1
- Process
- Objective + What
- Size + Forecast

Planning 2
- Process
- Clarification
- How + Commitment

Review
- Process
- Facilitate
- Learn
- Inspect product

Retrospective
- Facilitate + Act
- Reflect + Act
- Reflect + Act

Roles

Leadership

Customers

Process

Scrum Team
- ScrumMaster
- cross-functional
- self-organizing
- 5-9
- Team

Business Value
- Product Owner

Working Product

Stakeholders

Users

Responsibilities

- Backlog
- Product Burn-down
- Product Increment
- Task-Board
- Definition of DONE
- Sprint Burn-down

Transparency

Pillars

Values
Commitment
Focus
Openness
Respect
Courage

Pillars

Adaptation

Inspection

Pillars

Events

Sprint Planning
What - 2 hours
How - 2 hours

Release Planning
Order - 1 hour

Sprint Review
Inspect - 2 hours

Daily Scrum
Sync - 15 minutes

Retrospective
Reflect - 2 hours

Sprint
2 Weeks

*All events, except Daily Scrum, are proportional to Sprint length

Sprint Backlog and Definition of DONE do not change in a Sprint

Artifacts

Product Backlog

Task-Board

Sprint Backlog	Tasks	WIP	DONE
1			
2			

Definition of DONE

Product Increment

Product Burn-down



Sprint Burn-down